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ESTIMATE RUN 09/07/2005

ESTIMATE SUMMARY 17:48:53

CONTID: C14549         ESTIMATE NO: 0013 PROG 2002

PCN: 14549-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-86, Elbert Co - Phse II PERCENT TIME:

PROJECT NO: STA 086A-040                  

SH-86, Elbert Co - Phse II

NAME OF ROAD: 86

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/07/2005 DATE TIME STARTED 07/29/2004

2635 DELTA DRIVE DATE LET 07/01/2004 DATE WORK BEGAN 08/04/2004

 DATE AWARDED 07/08/2004 DATE TIME STOPPED 08/31/2005

 DATE CONTRACT EXECUTED 07/27/2004 DATE ACCEPTED 08/31/2005

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 07/29/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,928,891.90 PARTICIPATING $ $ 36,948.96

AWARD PROJECT AMT: 2,716,510.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -262.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

99.87%

3,727.97

36,948.96

36,948.96

36,686.30

$

$

$

$

2,925,163.93

0.00

2,925,163.93

0.00

2,925,163.93

-21,268.00

0.00

2,903,895.93

0.00

AMOUNT DUE 2,903,895.93 36,686.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,686.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.0
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 5.000 5.000

EACH 0.000 0.00

417.00000 5.000 2,085.00

202-00033  
 

0010 *REMOVAL OF PIPE 4.000 4.000

LF  0.000 0.00

99.00000 4.000 396.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 121.000 121.000

EACH 0.000 0.00

10.00000 121.000 1,210.00

202-00090  
 

0016 REMOVAL OF ASPHALT MAT (PLANING) 3,481.000 3,481.000

SY  0.000 0.00

3.80000 3,481.000 13,227.80

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.20000 0.000 0.00

202-00250  
 

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

202-00500  
 

0030 REMOVAL OF GROUND SIGN 36.000 36.000

EACH 0.000 0.00

26.00000 36.000 936.00

202-00810  
 

0035 REMOVAL OF FENCE 28,479.000 28,479.000

LF  0.000 0.00

0.20000 28,479.000 5,695.80

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 845.000 845.000

LF  0.000 0.00

2.75000 845.000 2,323.75

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 10.000 10.000

EACH 0.000 0.00

250.00000 10.000 2,500.00

202-01300  
 

0050 *PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

856.00000 1.000 856.00

202-04001  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30,493.000 30,493.000

CY  0.000 0.00

7.70000 30,493.000 234,796.10

203-00060  
 

0060 *MUCK EXCAVATION 2,170.000 2,170.000

CY  0.000 0.00

8.35000 2,170.000 18,119.50

203-00100  
 

0065 *BLADING 192.000 192.000

HOUR 0.000 0.00

114.00000 192.000 21,888.00

203-01500  
 

0066 POTHOLING 37.750 37.750

HOUR 0.000 0.00

160.00000 37.750 6,040.00

203-01597  
 

0070 *EROSION LOG (12 INCH) 1,360.000 840.000

LF  520.000 3,900.00

7.50000 1,360.000 10,200.00

208-00002  
 

0075 *EROSION BALES (WEED FREE) 106.000 106.000

EACH 0.000 0.00

17.00000 106.000 1,802.00

208-00011  
 

0080 *SILT FENCE 2,340.000 2,340.000

LF  0.000 0.00

3.95000 2,340.000 9,243.00

208-00020  
 

0081 SILT FENCE 7,098.000 3,549.000

LF  3,549.000 8,517.60

2.40000 7,098.000 17,035.20

208-00020  
 

0085 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

626.00000 1.000 626.00

208-00045  
 

0090 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,043.00000 2.000 2,086.00

208-00070  
 

0095 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600

L S 0.400 2,085.60

5,214.00000 1.000 5,214.00

208-00100  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 417.10

4,171.00000 1.000 4,171.00

208-00200  
 

0105 RESET MAILBOX STRUCTURE 4.000 4.000

EACH 0.000 0.00

261.00000 4.000 1,044.00

210-00010  
 

0110 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 9.000

EACH 0.000 0.00

287.00000 9.000 2,583.00

210-00011  
 

0115 RESET GROUND SIGN 19.000 17.000

EACH 2.000 762.00

381.00000 19.000 7,239.00

210-00810  
 

0120 RESET GATE 1.000 1.000

EACH 0.000 0.00

215.00000 1.000 215.00

210-01011  
 

0125 *SEEDING (NATIVE) 20.000 16.500

ACRE 3.500 1,368.50

391.00000 20.000 7,820.00

212-00006  
 

0130 *SOIL PREPARATION (SPECIAL) 20.000 20.000

ACRE 0.000 0.00

2,790.00000 20.000 55,800.00

212-00047  
 

0135 *MULCHING (WEED FREE HAY) 18.700 9.350

ACRE 9.350 3,412.75

365.00000 18.700 6,825.50

213-00002  
 

0140 *MULCH TACKIFIER 3,740.000 1,870.000

LB  1,870.000 2,898.50

1.55000 3,740.000 5,797.00

213-00061  
 

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

4.95000 0.000 0.00

216-00041  
 

0146 SOIL RETENTION BLANKET (SPECIAL) 6,283.000 3,141.500

SY  3,141.500 5,340.55

1.70000 6,283.000 10,681.10

216-00030  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *AGGREGATE BASE COURSE (SPECIAL) 29,847.000 29,847.000

TON 0.000 0.00

15.65000 29,847.000 467,105.55

304-09014  
 

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 240.210 240.210

TON 0.000 0.00

69.00000 240.210 16,574.49

403-00720  
 

0160 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 19,593.200 19,593.200

TON 0.000 0.00

37.45000 19,593.200 733,765.34

403-34721  
 

0165 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 9,109.880 9,109.880

TON 0.000 0.00

43.10000 9,109.880 392,635.83

403-34751  
 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 6,743.000 6,743.000

GAL 0.000 0.00

1.30000 6,743.000 8,765.90

411-10255  
 

0174 RIPRAP (SPECIAL) 97.000 48.500

EACH 48.500 1,697.50

35.00000 97.000 3,395.00

506-00012  
 

0175 *STRUCTURAL PLATE PIPE (138 INCH) 66.000 66.000

LF  0.000 0.00

856.00000 66.000 56,496.00

510-00138  
 

0180 *CONCRETE CLASS B (WALL) 138.000 138.000

CY  0.000 0.00

459.60000 138.000 63,424.80

601-01050  
 

0185 *REINFORCING STEEL 10,857.000 10,857.000

LB  0.000 0.00

1.25000 10,857.000 13,571.25

602-00000  
 

0190 *18 INCH CORRUGATED STEEL PIPE 228.000 228.000

LF  0.000 0.00

56.85000 228.000 12,961.80

603-10180  
 

0195 *24 INCH CORRUGATED STEEL PIPE 574.000 574.000

LF  0.000 0.00

69.35000 574.000 39,806.90

603-10240  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *30 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF  0.000 0.00

95.10000 40.000 3,804.00

603-10300  
 

0205 *18 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

224.00000 8.000 1,792.00

603-30018  
 

0210 *24 INCH STEEL END SECTION 22.000 22.000

EACH 0.000 0.00

260.00000 22.000 5,720.00

603-30024  
 

0215 *30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

443.00000 1.000 443.00

603-30030  
 

0216 INLET TY C (5 FT) 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

604-00305  
 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 400.000

LF  0.000 0.00

15.65000 400.000 6,260.00

606-00301  
 

0225 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,027.00000 4.000 4,108.00

606-01370  
 

0230 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,392.00000 4.000 5,568.00

606-02005  
 

0235 END POST 69.000 69.000

EACH 0.000 0.00

108.00000 69.000 7,452.00

607-00005  
 

0240 CORNER AND LINE BRACE POST 74.000 74.000

EACH 0.000 0.00

140.00000 74.000 10,360.00

607-00010  
 

0245 FENCE BARBED WIRE WITH METAL POSTS 14,661.000 14,661.000

LF  0.000 0.00

1.10000 14,661.000 16,127.10

607-01000  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 12,091.000 12,091.000

LF  0.000 0.00

1.80000 12,091.000 21,763.80

607-01100  
 

0255 FENCE COMBINATION WIRE WITH METAL POSTS 5,012.000 2,682.000

LF  0.000 0.00

1.60000 2,682.000 4,291.20

607-11200  
 

0260 20 FOOT GATE 9.000 9.000

EACH 0.000 0.00

162.00000 9.000 1,458.00

607-60120  
 

0265 24 FOOT GATE TWIN 1.000 1.000

EACH 0.000 0.00

645.00000 1.000 645.00

607-60324  
 

0270 DELINEATOR (TYPE I) 264.000 252.000

EACH 12.000 163.20

13.60000 264.000 3,590.40

612-00001  
 

0275 DELINEATOR (TYPE II) 46.000 45.000

EACH 1.000 14.60

14.60000 46.000 671.60

612-00002  
 

0280 DELINEATOR (TYPE III) 14.000 12.000

EACH 2.000 31.30

15.65000 14.000 219.10

612-00003  
 

0285 SIGN PANEL (CLASS I) 94.000 94.000

SF  0.000 0.00

10.70000 94.000 1,005.80

614-00011  
 

0290 SIGN PANEL (CLASS II) 199.000 199.000

SF  0.000 0.00

12.50000 199.000 2,487.50

614-00012  
 

0295 STEEL SIGN POST (2 INCH ROUND)(POST) 188.000 188.000

LF  0.000 0.00

8.35000 188.000 1,569.80

614-01512  
 

0300 STEEL SIGN POST (2 INCH ROUND)(SOCKET) 19.000 17.000

EACH 2.000 83.40

41.70000 19.000 792.30

614-01522  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

279.000 279.000

LF  0.000 0.00

16.70000 279.000 4,659.30

614-01585  
 

0310 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

23.000 23.000

EACH 0.000 0.00

135.35000 23.000 3,113.05

614-01588  
 

0315 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

39,630.00000 1.000 39,630.00

625-00000  
 

0316 CONST SURVEYING (HOUR) 84.250 84.250

HOUR 0.000 0.00

100.00000 84.250 8,425.00

625-00001  
 

0320 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

195,000.00000 1.000 195,000.00

626-00000  
 

0321 ADDED ITEM (HOUR)/ 152.000 152.000

HOUR 0.000 0.00

85.00000 152.000 12,920.00

900-00010  
 

0325 *EPOXY PAVEMENT MARKING 283.000 283.000

GAL 0.000 0.00

53.85000 283.000 15,239.55

627-00005  
 

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,140.000 1,140.000

GAL 0.000 0.00

32.60000 1,140.000 37,164.00

627-00012  
 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

124.000 124.000

SF  0.000 0.00

12.80000 124.000 1,587.20

627-30405  
 

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

114.000 114.000

SF  0.000 0.00

8.30000 114.000 946.20

627-30410  
 

0345 *SURVEY MONUMENT (TYPE 2) 8.000 8.000

EACH 0.000 0.00

355.00000 8.000 2,840.00

629-01002  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

678.00000 1.000 678.00

629-01031  
 

0355 *FLAGGING 3,799.000 3,680.000

HOUR 119.000 2,112.25

17.75000 3,799.000 67,432.25

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION 142.000 138.000

DAY 4.000 168.00

42.00000 142.000 5,964.00

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT 144.000 138.000

DAY 6.000 2,160.00

360.00000 144.000 51,840.00

630-00012  
 

0366 UNIFORMED TRAF CTRL 168.000 168.000

HOUR 0.000 0.00

60.00000 168.000 10,080.00

630-00003  
 

0370 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 125.20

313.00000 4.000 1,252.00

630-80001  
 

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

78.00000 0.000 0.00

630-80335  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.600 18.75

31.25000 6.000 187.50

630-80341  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 47.700

EACH 5.300 221.01

41.70000 53.000 2,210.10

630-80342  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 20.86

52.15000 4.000 208.60

630-80343  
 

0394 VERT PANEL 150.000 135.000

EACH 15.000 825.00

55.00000 150.000 8,250.00

630-80350  
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PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 208.60

1,043.00000 2.000 2,086.00

630-80355  
 

0400 *DRUM CHANNELIZING DEVICE 104.000 93.600

EACH 10.400 216.84

20.85000 104.000 2,168.40

630-80360  
 

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000

EACH 2.000 62.60

31.30000 20.000 626.00

630-80363  
 

0406 CONC BARRIER (TEMP) 50.000 45.000

LF  5.000 75.50

15.10000 50.000 755.00

630-80370  
 

0410 *TRAFFIC CONE 50.000 45.000

EACH 5.000 41.75

8.35000 50.000 417.50

630-80380  
 

0415 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0420 F/A ASPHALT PAVEMENT INCENTIVE -3,962.460 -3,962.460

F A 0.000 0.00

1.00000 -3,962.460 -3,962.46

700-70012  
 

0425 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0430 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0435 F/A QUALITY INCENTIVE PAYMENT 22,009.830 22,009.830

F A 0.000 0.00

1.00000 22,009.830 22,009.83

700-70025  
 

0440 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 14549-BID    ESTIMATE RUN 09/07/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0013 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0446 ADDED ITEM (DOLLAR)/ 33,095.670 33,095.670

DOL 0.000 0.00

1.00000 33,095.670 33,095.67

900-00006  
 

CAT 0200 $36,948.96 2,901,209.90CURRENT AMT 2,904,937.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00001  
 

0455 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00011  
 

0460 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,877.00000 2.000 3,754.00

620-00020  
 

CAT 0400 $0.00 23,954.00CURRENT AMT 23,954.00 $$

PROJECT TOTAL 36,948.96 $ 2,925,163.90CURRENT AMT 2,928,891.90 $$


